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IIIIUIIIIIIIIIIWIIII December 16, 1998 

U.S. Environmental Protection Agency 
2890 Woodbridge Avenue 
Bldg. 209 (MS-211) 
Edison, New Jersey 08837 
Attention: Cornell-Dubilier Electronics Site On-Scene Coordinator 

Chief, New Jersey Superfund Branch 
Office of Regional Counsel 
United States Environmental Protection Agency 
290 Broadway, 17th Floor 
New York, New York 10007-1866 
Attention: Cornell-Dubilier Electronics Site Attorney 

Re: Cornell-Dubilier Electronics Site - Administrative Order on Consent for Removal 
Action, Index No. II-CERCLA-98-0115 
Progress Report No. 8 

Dear Sir: 

As specified in Paragraph 50 of the above-referenced Administrative Order, on behalf of 
Respondent Cornell Dubilier Electronics, Inc. (CDE), ENVIRON Corporation (ENVIRON) is 
submitting this progress report which summarizes activities conducted pursuant to this AOC 
between November 19, 1998 and December 2, 1998. 

Completed Activities 
During this period, the following activities were completed: 

• Coordination of a meeting with USEPA and the six property owners to discuss 
the scope of work presented in the revised Work Plan and the schedule for 
implementing the proposed work; this meeting was held on November 30, 1998. 

• Distribution of November 30, 1998 meeting summary and options for 
scheduling soil removal and restoration activities; information was delivered on 
December 1, 1998 to owners of Properties B, C and I whom did not attend the 
November 30, 1998 meeting. 

Ongoing Activities 
During this period, the following activities were initiated and are in-progress: 

• Preparation of detailed removal action specifications to be included in the 
request for contractor bid for excavation and restoration activities; request for 
bids will be issued following receipt of USEPA approval of the revised Work 
Plan. 
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Preparation of a soil erosion and sediment control plan for soil excavation 
activities. 

Preparation of waste profile applications for submittal to G.R.O.W.S. Landfill 
in Morrisville, Pennsylvania and to Clean Earth Recycling in New Castle 
Delaware. 

Two-Week Schedule of Planned Activities 
During the next two-week period (December 3, 1998 through December 16, 1998) the 
following activities are planned: 

• Preparation of detailed removal action specifications to be included in the 
request for contractor bid for excavation and restoration activities. 

• Preparation of a soil erosion control plan to the Freehold Soil Conservation 
District. 

• Preparation of waste profile applications for submittal to G.R.O.W.S. Landfill 
in Morrisville, Pennsylvania and to Clean Earth Recycling in New Castle 
Delaware. 

• Preparation for verification sampling during January. 

• Response to any property owner comments received following the 
November 30, 1998 meeting. 

One-Month Schedule of Planned Field Activities 
During the next four-week period (December 3, 1998 through December 30, 1998), the 
following field activities are planned: 

• Final field verification of landscape restoration plans; field activities to be 
conducted during the week of December 7, 1998. 

Please call me or Mark Nielsen at (609) 452-9000 if you should have any questions regarding 
this progress report. 

Sincerely, 

Michael P. Scott 
Principal 
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cc: R. Sanoff, Esq. 


